COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/21/2006

ESTIMATE SUMMARY 11:36:28
CONTID: C14081 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14081-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 73.5 DAYS TIME ALLOW: 175 WORK DAYS
Bridge Replacements on I-25 PERCENT TIME: 42.00 ORIG TIME ALLOW: 175 WORK DAYS
PROJECT NO: BR 0251-162
Bridge Replacements on I-25
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 03/18/2006 DATE TIME STARTED 11/10/2005
7926 S. Platte Canyon Road DATE LET 09/29/2005 DATE WORK BEGAN
DATE AWARDED 10/19/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/09/2005 DATE ACCEPTED
LITTLETON co 80123 303-979-9330 DATE NOTICE TO PROCEED 11/10/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,370,347.50 PARTICIPATING $ 1,572,117.17 S 297,627.77
AWARD PROJECT AMT: $  4,182,533.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.97% TOTAL EARNINGS 1,572,117.17 297,627.777
FUNDS AVAILABLE: $ 2,798,230.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,572,117.17 297,627.77
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,133.52 -8,928.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,530,983.65 288,698.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,530,983.65 288,698.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 288,698.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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NO. NO.

CAT NOO0200
0005 201-00000
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COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,100.000 1,280.300
cy 0.000 0.00
3.00000 1,280.300 3,840.90
0065 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0070 203-01500 BLADING 100.000 2.800
HOUR 0.000 0.00
125.00000 2.800 350.00
0075 203-01510 BACKHOE 100.000 38.000
HOUR 0.000 0.00
130.00000 38.000 4,940.00
0080 203-01594 COMBINATION LOADER 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 207-00205 TOPSOIL 4,800.000 0.000
cy 0.000 0.00
5.50000 0.000 0.00
0090 208-00005 *EROSION LOG 200.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0095 208-00020 *SILT FENCE 4,000.000 679.000
LF 0.000 0.00
1.20000 679.000 814.80
0100 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.309
LS 0.130 390.00
3,000.00000 0.439 1,317.00
0110 210-00473 *RESET TV CAMERAS (POLE MOUNTED CAMERA) 1.000 0.000
EACH 0.000 0.00

750.00000 0.000 0.00



CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0120 212-00047 *SOIL PREPARATION (SPECIAL) 9.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0125 213-00002 *MULCHING (WEED FREE HAY) 12.000 3.500
ACRE 0.000 0.00
700.00000 3.500 2,450.00
0130 213-00061 *MULCH TACKIFIER 2,400.000 700.000
1B 0.000 0.00
2.00000 700.000 1,400.00
0135 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 540.000 0.000
sy 0.000 0.00
1.90000 0.000 0.00
0140 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0145 218-00000 NOXIOUS WEED MANAGEMENT 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0150 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0155 304-06007 AGGREGATE BASE COURSE (CLASS 6) 15,225.000 0.000
cy 0.000 0.00
22.00000 0.000 0.00
0160 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0165 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,444.000 0.000
TON 0.000 0.00

49.00000 0.000 0.00



CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2,817.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
0175 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,816.000 0.000
GAL 0.000 0.00
1.00000 0.000 0.00
0180 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 3,890.000 0.000
sy 681.800 2,045.40
3.00000 681.800 2,045.40
0185 506-00212 RIPRAP (12 INCH) 2,300.000 0.000
cY 382.400 26,768.00
70.00000 382.400 26,768.00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,175.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0195 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0200 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0205 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0210 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0215 607-00005 *END POST 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 607-00010 *CORNER AND LINE BRACE POST 14.000 0.000
EACH 0.000 0.00

125.00000 0.000 0.00



CONTID: Cc14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 5,985.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0230 607-11580 *FENCE (TEMPORARY) 2,365.000 1,534.000
LF 0.000 0.00
1.30000 1,534.000 1,994.20
0235 612-00001 DELINEATOR (TYPE I) 26.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0240 612-00003 DELINEATOR (TYPE III) 14.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0245 614-80385 *RUMBLE STRIP 11,570.000 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0250 621-00425 *DETOUR 2.000 2.000
L S 0.000 0.00
303,000.00000 2.000 606,000.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.730
LS 0.100 4,200.00
42,000.00000 0.830 34,860.00
0260 626-00000 *MOBILIZATION 1.000 0.600
L S 0.000 0.00
335,000.00000 0.600 201,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 83.000 0.000
GAL 0.000 0.00
95.00000 0.000 0.00
0270 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0275 630-00000 *FLAGGING 500.000 53.500
HOUR 11.500 230.00
20.00000 65.000 1,300.00



CONTID: €14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 35.000
DAY 14.000 1,680.00
120.00000 49.000 5,880.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 175.000 52.000
DAY 14.000 5,250.00
375.00000 66.000 24,750.00
0290 630-80002 *FLASHING BEACON (SOLAR) 10.000 5.000
EACH 0.000 0.00
5,000.00000 5.000 25,000.00
0295 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 21.000
EACH 0.000 0.00
75.00000 21.000 1,575.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 10.000
EACH 0.000 0.00
85.00000 10.000 850.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 158.000 79.000
EACH 0.000 0.00
30.00000 79.000 2,370.00
0315 630-80370 CONCRETE BARRIER (TEMPORARY) 4,000.000 1,836.000
LF 0.000 0.00
25.00000 1,836.000 45,900.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0322 700-70011 F/A PARTNERING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE) ARROW PANEL TYPE C
EACH 0.000 0.00
1,500.00000 0.500 750.00
0545 630-80380 TRAFFIC CONE TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
12.50000 75.000 937.50
0550 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY) TEMPORARY IMPACT ATTENUATOR
EACH 0.000 0.00
2,350.00000 1.000 2,350.00
0555 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEY WORK 25.800 25.800
NOT IN THE ORIGINAL CONTRACT
HOUR 0.000 0.00
100.00000 25.800 2,580.00

CAT 0200 CURRENT AMT $ 2,994,334.50 $ 46,257.02 % 1,070,608.42
CAT NO0300 PORTER DRAW (STR. K-18-GQ)

0355 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00

40,000.00000 1.000 40,000.00
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PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT : BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 PORTER DRAW (STR. K-18-GQ)
0360 206-00000 STRUCTURE EXCAVATION 688.000 438.000
cYy 250.000 3,750.00
15.00000 688.000 10,320.00
0365 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 576.000 0.000
cY 133.800 13,380.00
100.00000 133.800 13,380.00
0370 206-00200 STRUCTURE BACKFILL (CLASS 2) 224.000 0.000
cYy 11.200 156.80
14.00000 11.200 156.80
0375 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 127.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
0380 502-11274 STEEL PILING (HP 12X74) 550.400 550.400
LF 0.000 0.00
45.00000 550.400 24,768.00
0385 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0390 515-00120 *WATERPROOFING (MEMBRANE) 763.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0395 601-03040 CONCRETE CLASS D (BRIDGE) 370.000 0.000
CcY 60.150 34,586.25
575.00000 60.150 34,586.25
0400 602-00000 *REINFORCING STEEL 21,503.000 0.000
LB 7,644.000 5,733.00
0.75000 7,644.000 5,733.00
0405 602-00020 *REINFORCING STEEL (EPOXY COATED) 30,867.000 0.000
LB 7,875.000 7,875.00
1.00000 7,875.000 7,875.00
0410 606-11030 *BRIDGE RAIL TYPE 10M 361.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
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PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 PORTER DRAW (STR. K-18-GQ)
0415 613-00200 *2 INCH ELECTRICAL CONDUIT 397.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0420 618-00172 PRESTRESSED CONCRETE I (BT72) 1,056.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 647,002.25 $ 65,481.05% 136,819.05
CAT NOO0301 STEEL HOLLOW (STR. K-18-HA)
0425 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0430 206-00000 STRUCTURE EXCAVATION 706.000 438.000
cy 268.000 4,020.00
15.00000 706.000 10,590.00
0435 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 464.000 0.000
cY 133.800 13,380.00
100.00000 133.800 13,380.00
0440 206-00200 STRUCTURE BACKFILL (CLASS 2) 165.000 0.000
cy 11.800 165.20
14.00000 11.800 165.20
0445 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 150.000 0.000
TON 0.000 0.00
54.00000 0.000 0.00
0450 502-11274 STEEL PILING (HP 12X74) 312.700 312.700
LF 0.000 0.00
45.00000 312.700 14,071.50
0455 503-00042 *DRILLED CAISSON (42 INCH) 75.000 75.000
LF 0.000 0.00
150.00000 75.000 11,250.00
0460 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
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PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT : BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STEEL HOLLOW (STR. K-18-HA)
0465 515-00120 *WATERPROOFING (MEMBRANE) 903.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0470 601-03040 CONCRETE CLASS D (BRIDGE) 461.000 93.100
cY 49.300 28,347.50
575.00000 142.400 81,880.00
0475 602-00000 *REINFORCING STEEL 26,627.000 14,968.000
LB 0.000 0.00
0.75000 14,968.000 11,226.00
0480 602-00020 *REINFORCING STEEL (EPOXY COATED) 83,779.000 0.000
LB 23,377.000 23,377.00
1.00000 23,377.000 23,377.00
0485 606-11030 *BRIDGE RAIL TYPE 10M 428.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0490 613-00200 *2 INCH ELECTRICAL CONDUIT 464.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0495 618-00154 PRESTRESSED CONCRETE I (BT54) 732.000 0.000
LF 732.000 109,800.00
150.00000 732.000 109,800.00
CAT 0301 CURRENT AMT § 677,240.75 $ 179,089.70$ 315,739.70
CAT NO0302 CBC HEADWALL (STR. K-18-G)
0500 206-00000 STRUCTURE EXCAVATION 20.000 0.000
cYy 20.000 300.00
15.00000 20.000 300.00
0505 206-00100 STRUCTURE BACKFILL (CLASS 1) 16.000 0.000
cY 0.000 0.00
85.00000 0.000 0.00
0510 502-10836 STEEL PILING (HP 8X36) 45.000 45.000
LF 0.000 0.00
70.00000 45.000 3,150.00
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PCN: 14081-BID ESTIMATE RUN 03/21/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0004 11:36:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 CBC HEADWALL (STR. K-18-G)
0515 601-03000 CONCRETE CLASS D 10.000 0.000
cy 10.000 6,500.00
650.00000 10.000 6,500.00
0520 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,460.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 12,770.00 $ 6,800.00$ 9,950.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0525 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0530 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0535 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT § 39,000.00 $ 0.008$ 39,000.00
PROJECT TOTAL CURRENT AMT $ 4,370,347.50 $ 297,627.77 S 1,572,117.17




